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September 29, 2009

From: Karin Graves, Standards and TMDL Office %‘—' '

~To:  Darlene Fernandez, Grants Management Office /,»L - 74
Thru: Janet Hashimoto, Chief, Standards and TMDL Offi J e

Regarding: No Cost Extension for ADEQ Grants CP-97995370 and CP-96941601

This memo is to request a no-cost extension for two ADEQ grants, CP-97995310 and

- CP-96941601, whose proposed project periods ended on June 30, 2008. ADEQ has not
yet submitted final deliverables for the two grants, and so additional time is needed
before they can be closed out. The previous P.O., Karen Irwin, left this position and _
went on detail and | replaced her on May 25, 2009. Due to an oversight, the grants were
not transferred to my name until September 29, 2009. Following is a description of the
completed and not completed work plan tasks for each grant.

CP-97995310 — Lake Mary Mercury TMDL '

Due to staff cuts, and a delayed internal review process with a change in ADEQ
leadership, ADEQ has not yet been able to complete submittal of a final Lake Mary
TMDL. The final Lake Mary TMDL is the remaining deliverable associated with these
grant funds. The grant funding was spent and financially closed on August 11, 2008. All
other tasks associated with the grant have been completed. The TMDL is undergoing
ADEQ’s internal review before being posted for public comment period, at which time
EPA will review the TMDL and anticipates being able to close the grant. A list of the
deliverables for this grant and their status is:

e Collect fish tissue from lakes in region - Complete

Conduct watershed/lake reconnaissance - Complete

Identify potential sources - Complete

Complete sampling and analysis plan - Complete

Characterize metals deposition - Complete

Issue RFP - Complete

Hire Modeling Contractor - Complete

Conduct surface water and sediment sampling - Complete

Commence model development - Complete

Calculate TMDL, load allocations and reductions - Complete . .

Public Draft TMDL report — Not yet complete, expect to receive by 12/1/2009

. CP-96941601 — Queen Creek Copper TMDL

Due to staff cuts, evaluation of a site specific standard for copper due to potential

background levels, and the need for a dynamic model, ADEQ has not yet been able to

complete submittal of the modeling report for the Queen Creek TMDL. Completion,

submittal and EPA approval of the modeling report are the remaining deliverables

associated with these grant funds. The grant funding was spent and the grant was

financially closed on August 18, 2008. The TMDL modeling report has been started but

a draft is not yet complete. The tasks associated with the grant and their status are as

follows: -

e Conduct Watershed Monitoring (Data Collection) - Complete

e Purchase and Install Automated Devices - Complete

e Prepare Dynamic Watershed Model (Draft Model Report) — In process

e Communicate Results (Data Summary Meetlng and Model Report Meeting) — Not yet
completed
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e Submit Modeling Report to EPA -~ Not yet complete





